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PURGEWATER
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington
November 16, 2006

The undersigned indicate by their signatures that these meeting minutes reflect the actual

occurrences of the above dated Project Managers Meeting. Signatures denote

concurrence with content only and are not intended to imply agreement to any

commitments:

Date:

Pr leet anager, Ecology

Date: ^/J.%

Date: ala 2 ^ !

Project Manager Representative, FH

75-6 1 Purgewater Administrative Record H6-08
RD Hildebrand A6-38

DG Singleton HO-57
BK Jentzen HO-57

JA Winterhalder E6-35

r^^^s



PURGEWATER PROJECT MEETING

825 Jadwin/Room 590A
Hanford, Washington
November 16, 2006

11:00 a.m. to 11:30 a.m.

Agenda

1. Approval of October 26, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-

RL/FH)

II. Operational Status

III. Project Specific Issues
A. Strategy Document Status
B. Purgewater Sediment Issues

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting

825 Jadwin/Room 590A

Hanford, Washington

November 16, 2006

I. Approval of October 26, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The

PMM minutes were approved.

H. Operational Status (John Winterhalder FH)

A. In October, the Modutanks received 156,481 gallons of purgewater and ETF received

12,561 gallons of purgewater. The volume to PSTF is higher than normal due to drilling

contractor well cleanout and pumping to try to save a new well that inadvertently received

some grout from the surface seal.

in. Project Specific Issues

A. Strategy Document Status

1. Tony Miskho (FH) stated that he transmitted to Ecology the draft RL letter for the

purgewater contained-in request and the seven enclosures that were requested.

B. Purgewater Sediment Issues

l. There was no change to report on the purgewater sediment.

IV. General Discussions
A. There were no general discussions.

V. Status of Actions

A. 977 - There was no change in status.

B. 1513 - Ecology has received the contained-in request from RL and is reviewing it.

VI. New Actions Items

A. There were no new actions.

VII. Documents for submittal to the Administrative Record

A. There were no documents identified.

VIII. Next Project Managers Meeting

A. The next PMM was scheduled for December 20, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Fi@ered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 977 Formally transmit the Modutanks Closure Plan package to RL. Task Lead: Winterhalder, John

Ground Water RemediationlPurgewafer Storage and Treatment Facilitrr POC: Winterhalder, John

Classification: Suspended

Category: PMM

Project

Due:

Complete:

Closed Date:

Description:

N/A

N/A

DOE Agency

N/A N/A

N/A N/A

Formally transmit the Modulanks Closure Plan package to RL

Date Status

11/16/2006 No change in status.

10/26/2006 No change in status.

9/28/2006No change in status.

7/27/2006 The parties agreed to re-visit the baseline schedule that was provided at the January 2006 PMM after the puroewafer

strategy is approved.

6/2212006 Nochange.

5/2512006 No change in status.

2/23/2006 No change.

1/26/2006 Mr.Winterhalderpresentedabaselinescheduleforsubmittaloftheclosureplan.

11/17/2005 No change. .. . .

10/27/2005 A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the December PMM.

9/22/2005 A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December

PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was
presented during the recent Purgewater workshops.

8/25/2005 A schedule for submittal of the closure plan will be provided by Mr. Winterhalder.

7/28/2005 Discussion was initiated on the closure strategy.

6/29/2005 Nochange-

5/26/2005 Continues on hold. . . .

3/23/2005 Continues on hold.

2/23/2005 Continues on hold.

1/27/2005 Thisadionremainsonholdpendingtheoutcomeoftheproposedpurgewaterstrategy

12/16/2004 Remains on hold.

10/28/2004 Nochanae in status.

9/23/2004 The closure plan package is still internal to FH- Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a

meetingafterOdober1,2004,fordiscussion.

8/26/2004 The closure plan package is still internal to FH. This action remains open pending.a determination of the strategy

document.

7/29/2004 Submittal will be deferred pending determination on the strategy document.

4/22/2004 The closure plan package is still internal to FH.

3/18/2004 FH will make additional administrative changes and have the Closure Plan ready, for submittal to RL by 5/27.

1/22/2004 The closure plan package is still at FH.

12/4/2003 The closure planpackage will be ready to submit to RL as soon as the transmittal letter is prepared. This action will

remain open.

10/30/2003 Action apened.

12/20/2006; 11:54:30 AM



Envuronrmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 1513 Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the Task Lead: Winterhalder, John

contained-in section of the strategy document.

Ground Water Remediation;PUrge,Nafer S9ragP and Treatment -,... ..m„erhaider, i

Classification : Open

Category: PMM . . .

Project DOE Agency

Due: N/A N/A N/A

Complete: N/A N/A N/A

Closed Date:

Description: Schedule a meeting with Ecology to discuss incorporation of EPA's comments on thecontained-in section of the strategy document.

Date Status

11/16/2006 Ecology has received the contained-in request from RL and is reviewing it.

10/26/2006 No change in status.

9/28/2006 There are four EPA comments to be addressed.

7/27/2006 Deborah Singleton (Ecology) is scheduled to meet with EPA on August 10, 2006. After the meeting she will send a brief e-

mail to RL

6/22/2006 A meeting is scheduled for June 27 to.discuss the contained-in section. It will be confirmed at the meeting that Ecology
has incorporated EPA's comments on the contained-in section.

5/25/2006 Ecology is waiting for final concurrence from EPA.

2/23/2006 Task opened.

12/20/2006; 11:54:30 AM



PURGEWATER
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

November 16, 2006

Attendance List

Name Organization Phone Number
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